	Deliv.
#
	Deliverable name
	Year 1
2016-17
	Year 2
2017-18
	Year 3
2018-19

	1.1.1
	Report on criteria, objectives and processes of selection of schools and teachers for the intervention plan. 
	
	
	Feb’19
Mofet

	1.2.1
	Preliminary report on means for amplifying BTV in schools and colleges
	
	Jan’18
Mofet
	

	1.3.1
	Training units for teachers and mentors (revised versions redistributed each year)
	Oct’17[footnoteRef:1] [1:  יש לעבות את החומר הקיים בדוגמאות נוספות שיישלחו על ידי המכללות. צריך להוציא guideline ברורים על איך להקים ולהפעיל את ה MITs. רוב החומרים צריכים להופיע כתרגילים מובנים להקמה של חממות (MITs)] 

Kaye
	
	

	1.3.2
	Teaching units for colleges (revised versions redistributed each year)
	
	Oct’18
Kaye Kibbutzim	Comment by OWNER: בהתאם להחלטת הצוות שהאחריות אל תוכן ה-MITs יהי בידי קיי (חייה קפלן) ועל הקורסים במוסדות להשכלה גבוהה בידי קיבוצים.
	

	2.1.1
	Summary report on the implementation of MITs
	
	
	May’19
Kibbutzim

	2.1.2
	Summary report and recommendations on means for amplifying beginning teachers' voice
	
	
	May’19
Kibbutzim

	2.1.3
	National workshops at HEIs and at schools
	Apr’17
Kibbutzim
	Feb’18
Kibbutzim
	Mar’19
Kibbutzim

	2.1.4
	Recommendations for curriculum and syllabi for teachers' accreditation based on the MITs
	
	
	May’19
Kibbutzim

	2.2.1
	Compendium of curriculum contents and highlights of their implementation experience
	
	
	Feb’19
Beit Berl

	2.2.2
	Workshops and training events [Note: there are 5 envisioned events (3 in IL, 2 in EU) but only 3 dates…]	Comment by OWNER: So far the following has been done or planned for the near future:
Tallinn event ("study visit"), Jun'17
Int'nal event in Israel (B"B) in Nov'17
Exeter event in Mar'18
Two more events are being planned in Israel: Kaye (~Oct/Nov'18 and Kibbutzim Jun'19). It is possible that in the last year another event in Europe (maybe Austria) will take place.
	Jun’17
Beit Berl
	Mar’18
Beit Berl
	May’19
Beit Berl

	3.1.1
	Quality plan
	Apr’17
Mofet
	
	

	4.1.1
	Website
	Jan’17
Kaye (Mofet)
	
	

	4.1.2
	Dissemination plan
	Jan’17
Kaye
	
	

	4.1.3
	Dissemination report and exploitation plan
	
	
	Sep’19
Kaye

	5.1.1
	Intermediate (“progress”) and final reports
	
	<14.4.18
Kibbutzim
	14.12.19
Kibbutzim



Legend:
XXX- Carry the Events
XXX – Reports
XXX – Teaching materials
[bookmark: _GoBack]XXX – Due before (and has to be appended to) the mid-term (“Progress”) report of April 2018.
